
MASSDOT CONTRACT NO. 80677
MCGRATH HIGHWAY OVER
GILMAN STREET BRIDGE REPLACEMENT

THREE WEEK LOOK AHEAD SCHEDULE

BARLETTA HEAVY DIVISION
399 MAIN STREET

MEDFORD, MA 02155
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Backfill Gilman Street Side of Abutments 1B 8:00am to 3:00pm

Damproof and Waterproof Abutments and Wingwalls 1B 8:00am to 3:00pm

Install Vertical Joint Seal at Abutments and Backwalls 1B 8:00am to 3:00pm

Backfill Abutment Stems and Wingwalls and Install S2 SOE 1B 8:00am to 3:00pm

Bush Hammer Abutment Tops per NCR 007 1B 8:00am to 3:00pm

Drill Dowels for Backwalls per NCR 002.1 and 002.2 1B 8:00am to 3:00pm

Grout Backwall Bed & Erect Backwalls 1B 8:00am to 3:00pm

Grout Precast Backwall & Curtain Wall NMB Sleeves 1B 8:00am to 3:00pm

Grout Backwall Vertical Shear Keyways 1B 8:00am to 3:00pm

Place Grout Skim Coat at Required Bearing Seats per NCR 007 1B 8:00am to 3:00pm

Set Bridge Bearing Pads 1B 8:00am to 3:00pm

Install Temp "No Parking" Signs and Flyer Neighborhood** 1B 8:00am to 3:00pm

Erect and Detail Structural Steel** 1B 8:00am to 3:00pm

Erect Precast Bridge Deck Panels** 1B 8:00am to 3:00pm

Adjust and Level Precast Bridge Deck Panels 1B 8:00am to 3:00pm

Weld Shear Studs on Structural Steel 1B 8:00am to 3:00pm

Install Backer Rod between Steel Beams & Deck Panels 1B 8:00am to 3:00pm

Install Post Tensioning Strands & Shrink Wrap Ducts 1B 8:00am to 3:00pm

Grout Transverse Shear Keyways 1B 8:00am to 3:00pm

Verify Grout Compressive Strength 1B 8:00am to 3:00pm

Post Tension the Strands 1B 8:00am to 3:00pm

Grout PT Ducts 1B 8:00am to 3:00pm

Grout Beam-to-Deck Panel Haunch & Deck Leveling Pockets 1B 8:00am to 3:00pm

Place Ready Mix Concrete at Shear Connector Pockets 1B 8:00am to 3:00pm

NOTES:
**Implement Temporary "No Parking" TMP for Gilman and Aldrich
Any Saturday work will be from 9:00am to 5:30pm
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